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Compact Signing Date:
Entry into Force Date:
End of Compact Date:
Compact Closeout Period:
Compact Current Budget:

17-Feb-08
17-Sep-08
17-Sep-13

18-Sep-13 to 17-Jan-14

$698 Million

i A Quarter 1 through Percent Compact Target
Project/Objective Prqjected ECOI’]O.n’?IC. Activity/Outcome K& Pe.rformance Baseline End of Compact Target Quarter 20 Actuals Satisfied
Benefits and Beneficiaries Indicators (Dec 2013) (Dec 2013)
Percent disbursed on construction 0 100 925 93%
contracts
Surfacing Complete: Tunduma -
Sumbawanga 0 100 70.9 71%
(%)
Mainland Roads Activity .
. Surfacing Complete: Tanga -
Outcome: Reduced
0,
transportation Hor(OJ/horo 0 100 100 100%
costs and travel (o)
time; Increased traffic Surfacing Complete: Namtumbo -
volume by upgrading of up to 430 Songea 0 100 100 100%
kilometers of trunk roads (%)
Estimated discounted $426.6 Surfacing Complete: Peramiho -
million increase in income over Mbinga 0 100 100 100%
20 year life of the investment (%)
generated by a projected o . P— —
farm f ; ilometers of roads complete!
Transport Sector Project redqctlon in reduced vehllcle (taken over) 0 433.2 150.1 35%
Lo operating costs and travel times,
Objective: Increased cash crop increased cash crop revenues
revenue; Increased aggregate ) . ' . Pemba: Percent disbursed on o
visitor spending improved income due to better Zanzibar Rural Roads construction contract 0 100 70 0%
access to health and education, Outcome: Reduced
and increased tourist and i ; .
. gt ot ‘trar?sportatlon cost§ and travel Surfacing Complete: Pemba 0 100 60 60%
usiness travel. Compared 1o | time; Increased traffic volume by (%)
discounted costs of $237.7 | ypgrading of up to 35 kilometers
million. of rural roads Kilometers of roads completed 0 35 0 0%
(taken over)
Road Maintenance Expenditures:
Road Maintenance Fund Mainland Trunk Roads 79 95 72 -43%
Outcome: funding to improve (%)
maintenance management Road Maintenance Expenditures:
efficiency Zanzibar Rural Roads 75 95 82 35%
(%)
Mafia Island Airport
Upgrad.mg Actlvny‘ Runway surfacing complete 0 100 100 100%
Outcome: Increased air (%)
passenger traffic
Number of Current Power 69,211 98,870 87.629 62%
Customers *
T [N eeNREEEs Transmission and Qistribution 60 180 180.0 100%
Activity substations capacity (mWp)
Outcome: Increased reliability of . )
quality power by laying of an Technical and nonA—technlcaI 28.07 .
approximately 40 km long losses (OZan2|bar) 26 20 (017-Q20) -34%
submarine cable from the (%)
mainland to : .
- Kilometers of 132 KV lines 0 65 77.8 120%
constructed
Percent disbursed on overhead o
Estimated discounted $934.4 lines contract 0 100 90 90%
million increase in income over
20 year life of the investment Number of Current power 8.277 16,015 17,151 115%
enerated by a projected ; customers * ' ’ '
9 >d by ? ) Lo Malagarasi Hydropower and
s chnnvestmensan Kigoma Distribution Activit f ;
Energy Sector Project economic activity, power quality . Y | capacity of PV systems installed 0 241 242 100%
Objective: Increased value added | improvements, social gains in (kWp)
education and health, and
insurance value of avoided Current power customers (all six
0,
blackout. Compared to project regions in Mainland) * 214,958 LY SEHEL 102%
discounted costs of $476.8
milion. Kilometers of 33/11KV lin
ometers o es 0 1,334 1,391 104%
constructed
Distribution Systems
Rehabilitation and Extension Transmission and distribution
Outcome: Increased access to substations capacity (MVA) o
reliable quality power by (all six project regions in e HE e e
rehabilitating and extending Mainland)
distribution infrastructure - -
Technical and Non Technical
losses (all six project regions in 12.65 o
Mainland and Kigoma) 25 18 (Q17-Q20) 176%
(%)
Cost recovery ratio 73.43 95 79.69 29%
Lower Ruvu Plant Expansion | V0lume of water produced (million 180 270 171.42 -10%
Estimated discounted $113.1 Activity liters per day)
million increase over 20 year life | outcome: Increased access to
: of the investment generated by improved water source by Operations and Maintenance 131
Water Sector Project fewer sick days, less downtime | expanding water treatment plant Cost Recovery 108 151 (Q17-020) 56%
Objective: Increased investment |caring for sick children, increased (%)
in human and physical capital; education (human capital),
Reduced prevalence of water- household investment (physical Morogoro V\./E“.ter Supply n
related diseases capital), increased business Activity Volume of water produced (million 23 a3 28.01 59%
investment and economic activity. | Outcome: Increased access to liters per day) * .
Compared to discounted costs of impr‘oved water source by
$34.4 million. expanding water treatment plant ™~ gperations and Maintenance
and improving water transfer in Cost Recovery 100 115 95.15 21%
existing network (%) (Q17-Q20)

* These monitoring indicators may be influenced by factors beyond the MCC projects. Therefore, any change over baseline data may not represent the impact of the MCC Investment alone.

** This indicator focuses solely on non-commercial installations at health centers (plus vaccine refrigeration systems), dispensaries, schools, village markets, and beach management units.

All financial data is as of Oracle system data 9/30/2013. The system typically reflects a one quarter lag.




